

<b>Macquarie Projects</b>				
<b>Parking Lot Location</b>	<b>Confirmed Alternative Parking Spaces Needed</b>	<b>Confirmed Number of Weeks*</b>	<b>Estimated Construction Window</b>	<b>Alternative Parking</b>
Mason Rice School, 149 Pleasant St	28	6*	11/4/2019-12/16/2019	Tyler Terrace will be used. Police will issue temporary parking permits.
Behind Brown Middle School, Littlefield Road	20	4	Spring-Summer 2020	Wheeler Road will be used for alternative parking for Spring construction.
Brown Middle School, Wheeler Road	41	11	Spring-Summer 2020	Construction will be done in the Summer
Oak Hill Middle School	20	9	Spring-Summer 2020	of 2020 when we will not need alternative parking.
Memorial Spaulding School,	16	7	10/28/2019-12/16/2019	Temple Beth will provide parking during this period.
Ed Center, 100 Walnut St./Crafts St.	29	9	10/14/2019 - 12/16/2019	There is sufficient parking on site. No offsite parking will be needed for construction.
Pleasant St. parking lot	38	5*	10/7/2019-11/11/2019	On street parking in the area will be used.
<b>Ameresco Projects</b>				
<b>NORTH HIGH SCHOOL CANOPIES</b>				
<b>Foundation Construction Phase Only</b>			<b>Construction Schedule</b>	<b>Alternative Parking</b>
North High School, Walnut St.	44	1	April 18, 2020 - April 26, 2020 (this week is Spring break)	We don't expect to need alternative parking as this will be done during spring break.
North High School, Lowell Ave.	26	3	April 18, 2020 - May 9, 2020 (the first week is Spring break)	Police Dept. will issue temporary parking permits for parking on City streets. This will be needed for no more than two weeks.
<b>Erection of canopies will be done during the summer</b>				
North High School, Walnut St.	44	9	June 26, 2020 - August 31, 2020	We don't expect to need alternative parking as this will be done in the summer of 2020.
North High School, Lowell Ave.	130	9	June 26, 2020 - August 31, 2020	We don't expect to need alternative parking as this will be done in the summer of 2020.